

CONFIDENTIAL**SECRET**

TO: Inspection Branch/PD/OL

DATE: 16 January 1961CONTRACT NO.: 051-1045-9
T.O. 16-20087-9

FROM: Chief, Engineering Staff, OC

REPORT NO.: 5
(If final, so state)

Contractor _____

Address _____

Commodity/Service OS-5, BFOClassification **SECRET**No. of Prototypes 1 - prototype
80 - productionContract Completion Date: September 1960The Contractor is on schedule _____ Yes ☒ NoThe Contractor will remain with his allocated funds ☒ Yes _____ NoAn extension of time will be necessary ☒ Yes _____ NoAll phases of the technical progress are satisfactory _____ Yes ☒ NoThe overall performance of this contractor is: ☐ Satisfactory☒ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments All production units were rejected for a second time during the first week of January 1961. The component printed circuit board exhibits poor layout design causing electrical shorting. The contractor agrees and will rework the P.C. boarder. An extension of time to February 1961 will be requested.
Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 11 January 1961

DOC	<u>16</u>	REV DATE	<u>050580</u>	BY	<u>010906</u>
ORIG COMP	<u>033</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>5</u>	PAGES	<u>1</u>	REV CLASS	<u>E</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH	HR 70-3

Inspected by: _____

Division: OC-E/R+D-EP

Extension: _____

SECRET**CONFIDENTIAL**